Change Process for Data Integration Architecture Review Board Evaluates Impacts of Implementation **DMP and IRWIN Core Brief DMC Team Review Idea** (monthly) Defer/schedule for next Build Release NO NO Business & Data, **Technical Impact Documentation** Collective Review of all **Proposed Changes to** IRWIN (Fall Meeting) **Integration Testing IRWIN Extended** Development/Implement **Community Review Program Board Review** changes